GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - "B.R.R.Vamsadhara Project Phase II of Stage II Supplementation to the command under Narayanapuram anicut by excavating High Level Canal taking off from Km 5.600 of Hiramandalam Reservoir earth dam to connect the tail end on upstream of Narayanapuram anicut of Srikakulam district including formation of Distributary network for 5000 acres of new ayacut" - Administrative Approval for the Revised Estimate – Accorded – Orders – Issued.

WATER RESOURCES (PROJECTS.I) DEPARTMENT

G.O.RT.No. 546 Dated: 05-11-2020

Read the following:-

1. G.O.Ms.No.21, Water Resources (Proj.I.A2) Department, dt.27.03.2017.
2. From the Chief Engineer, North Coast, Visakhapatnam Lr.No.CE/NC/VSP /DEE4 /AEE11/HLC Vol.3/57 Govt, Dt.19.05.2020.
3. From the Engineer-in-Chief, (AW),(FAC), Vijayawada. Lr.No.ENC/IW/P&M/EE.1/ DEE.1/AEE/Res/B.R.R.vamasadhara project phase-ii of stage-ii, Dt:22.09.2020.

&&&&

ORDER:

In the GO 1st read above, Government have accorded administrative sanction for the subject work for an amount of Rs.84.90 Crores (Rupees Eighty Four Crores and Ninety Lakhs only).

2. In the letter 2nd and 3rd read above, the Chief Engineer, North Coast Visakhapatnam and Engineer-in-Chief, (AW),(FAC), Vijayawada has requested the Government to accord administrative approval for the Revised Estimate of the subject work for an amount of Rs.145,34,30,931/- (One Hundred Forty Five Crores Thirty Four Lakhs Thirty Thousand and Nine Hundred Thirty One only) as against the administrative approval accorded by the Government vide GO 1st read above for the reasons mentioned therein.

3. Government after careful examination of the proposal of Chief Engineer, North Coast, Visakhapatnam and Engineer-in-Chief, (AW),(FAC), Vijayawada and as recommended by the Committee of Chief Engineers vide minutes of meeting dt.8.9.2020 hereby accord administrative sanction for the Revised Estimate for the work "B.R.R.Vamsadhara Project Phase II of Stage II- Supplementation to the command under Narayanapuram anicut by excavating High Level Canal taking off from Km 5.600 of Hiramandalam Reservoir earth dam to connect the tail end on upstream of Narayanapuram anicut of Srikakulam district including formation of Distributary network for 5000 acres of new ayacut" for an amount of Rs.145,34,05,000/-(Rupees One Hundred Forty Five Crores Thirty Four Lakhs Five Thousand only) as against the original administrative approval accorded vide GO 1st read above.

(p.t.o)

4. The above expenditure is debitable to the Head of Account : “MH 4700-COL on M & MI-01 Major Irrigation – commercial –MH 131Neradi Barrage under Vamsadhara Project Stage II – Schemes included in the plan – GH (11) Normal state plan – SH (26) D&A -530 Major Works – 531 OE for works – 532 for Land Acquisition”.

5. The Chief Engineer, North Coast, Visakhapatnam shall take further action accordingly.

6. This order issues with the concurrence of FIN01- FMU0MRAS(WR2)/280/2020-FMU-WR-II (Computer No: 1260767),dated:27.10.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, North Coast, Visakhapatnam
Copy to:
The Engineer-in-Chief, (AW),(FAC), Vijayawada,
The Director of Works & Accounts, Vijayawada
The Finance (FMU.WR.II) Department
The PS to Hon’ble Minister (WRD)
The PS to Special Chief Secretary (WRD)
C.No. 1159321
SF/SC

//Forwarded::By Order//

SECTION OFFICER